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Spacelab, one of Marshall’s longest and most successful programs, is a Shuttle-
based habitat that allows scientists to work in shirt-sleeves. Spacelab enabled
NASA to accomplish several objectives. Commissioned in the aftermath of the
1972 decision to forego development of a large Space Station, Spacelab pro-
vided the Agency an interim means to conduct the types of space science
experiments suited for a Space Station. Developed by European interests,
Spacelab allowed the Agency to fulfill a mandate to foster international coop-
eration. With Congress pressing NASA to privatize, Spacelab gave the Agency
a means by which American businesses and universities could conduct space
science at a relatively modest cost.

The program also perfectly suited Marshall’s needs. Any new start was wel-
come in the post-Apollo era, and Spacelab helped revitalize the Center. Spacelab
also offered new opportunities, allowing the Center to pursue its goal of diver-
sification into space science, systems integration, and orbital operations. By
moving into new areas, Marshall created new alliances with scientists and
engineers, and became the NASA installation with the greatest experience in
international space ventures.

Sortie Can and the Spacelab Concept

Spacelab emerged from NASA’s scramble to find successors to Apollo between
1969 and 1971. NASA planners had discussed transporting modules to space
for some time, and had incorporated the concept into early Space Station stud-
ies in the late 1960s. In 1969, Associate Administrator for Manned Space Flight
George Mueller proposed that NASA construct a semi-permanent Space
Station by the mid-1970s by assembling a series of modules, each with its
own function.1  Marshall and Houston’s Manned Spacecraft Center (MSC)
planned for such modules in their early Space Station studies.

Chapter XI

Spacelab: International
Cooperation in Orbit
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Over the course of the next three years, the plan for Spacelab emerged. Three
key developments define Spacelab’s early history: the assignment of Lead Center
responsibility to Marshall; the decision to continue the module concept as a
part of the Shuttle program after the deferral of a large Space Station; and the
agreement to build Spacelab with the Europeans.

Marshall’s designation as Lead Center for a manned module for space science
seemed unlikely in 1969, when Huntsville still had a reputation as principally a
propulsion center. That Marshall won the assignment owed both to efforts at
Headquarters to divide tasks equitably between its major manned Space Cen-
ters and to aggressive efforts at the Center to obtain new business. Mueller was
Marshall’s most forceful advocate at Headquarters in the immediate aftermath
of Apollo, and when discussing prospects for launching a Space Station by the
mid-1970s, he suggested that Marshall would likely become the Lead Center if
the project won approval.2  When Houston became Lead Center for the Shuttle,
Marshall was in line for compensation, and Spacelab offered some solace.

But compensatory awards alone would not have been enough had Marshall not
demonstrated the capacity to manage such a program. Skylab, a program simi-
lar in many respects to Spacelab, provided just such a demonstration. More-
over, Marshall’s expertise in propulsion gave the Center experience that could
be applied to the laboratory. “It was in fact a pressurized structure,” explained
Marshall Spacelab Program Manager Thomas J. (Jack) Lee, and the Center’s
work with propellant tanks gave it knowledge about the operation of pressur-
ized systems. Marshall knew “how to design, develop, qualify and have the in-
house expertise to ensure that a pressurized structure in orbit was sound. In
other words we had that technical capability. I think that’s the reason that we
got it.”3

Concurrently the new Program Development Directorate began to seek more
work for the Center, and payload development, management, and operations
offered a fruitful new field. “We’d been into payloads even before we became a
part of NASA,” remembered William Lucas. “We began searching and looking
in the field. What is there that needs to be done that we at Marshall can do?
Where do we have the talents? What do our talents match?”4

O.C. Jean was one of those in Program Development who believed that pay-
loads might offer the answer to Lucas’s question. “Marshall Space Flight
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Center needed an activity that would sustain its base without being slave to a
development project,” Jean recalled. Jean headed a group that included Bill
Sneed and Bob Marshall. “We worked that problem for three months and came
up with a recommendation of what Marshall should do.” Their recommenda-
tions included work in payloads and development of a Marshall operations Cen-
ter. Spacelab enabled the Center to pursue both goals.5

Pressure from another source pushed the Center in the same direction. Ernst
Stuhlinger, the Center’s associate director for science, advocated a Marshall
specialty in payloads. He reported that scientists from around the country wanted
to work with NASA, and expressed “a considerable willingness . . . to discuss
space projects, and to develop plans for participation.” The opportunity suited
Marshall’s needs and experience. “We did have a science component that was
small but significant, and they had had an interest in payloads,” Lucas contin-
ued. “Utilizing the science component of the Center . . . supported by the sci-
ence community and universities” would allow Marshall to begin developing
payloads. “We did not compete for small payloads. We thought that our exper-
tise would lend itself to large systems.”6

Program Development initiated a payload planning study that examined pos-
sible concepts for the Shuttle. On one level, the goal was to establish criteria for
categorizing experiments by weight, size, mission duration, and orbital require-
ments in order to determine payload groupings and vehicle assignments. But
Program Development also sought to ensure that Marshall would have a con-
tinuing role in payload management. A 1971 internal report established goals
that would place Marshall in control of Shuttle payloads from inception through
operational supervision:

• Establish MSFC’s role in the development and operation [emphasis in
original] of Shuttle payloads such as: RAM [Research Applications
Module], Tug, and Space Station.

• Develop an operational concept for Shuttle utilization that establishes MSFC
as the Center that:
• Plans the mission
• Aids and coordinates the experiment P.I.’s [Principal Investigators]
• Has hard mock-up facilities to verify systems compatibility to actual flight

hardware
• Trains the P.I.’s that will make the flights
• Recycles mission hardware
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Thus while the primary goal was to establish policies for payload planning,
Program Development wanted Marshall at the focus of that activity; the docu-
ment twice emphasized that “The concept must put MSFC between the Shuttle
and the experiment P.I.” (emphasis in original).7

During 1971 it became clear that budget constraints would prevent NASA from
developing both, Space Station and the Space Shuttle. As the Nixon Adminis-
tration and NASA moved toward deferring Station and developing the Shuttle,
the module concept offered a means to use the Shuttle cargo bay to house an
orbiting laboratory. Although Shuttle flights would be of short duration,
Research and Applications Modules (RAM), as they were now called, might
provide opportunity for space science investigations in the years before a Space
Station. NASA envisioned short-duration Shuttle flights, or sortie missions,
employing RAMs for experimental work in astronomy, materials science, and
manufacturing in space.

The Agency expected to develop manufacturing techniques for projects in crystal
growth, metallurgical and glass processes, biological preparations, and physi-
cal and chemical processes in fluids. The Shuttle could accommodate a variety
of payloads, but increasingly NASA began to focus on a pressurized payload
carrier called the sortie can, which Headquarters considered “the least expen-
sive and simplest member of the family of research and applications modules.”8

In September 1971, Headquarters asked Marshall to conduct a design study of
the Sortie Can. NASA envisioned the Sortie Can as a bare-bones pressurized
module, and as a possible candidate for in-house development and manufac-
ture. The Sortie Can would be suitable for short-duration missions of five to
seven days, and could be extended from the Shuttle bay to enhance viewing
capabilities for astronomy or Earth observations. Headquarters suggested Ames
Research Center’s high altitude test program as a model. Ames had used a con-
verted Convair 990 for a variety of experiments, short lead-time between selec-
tion and flight, and an opportunity for investigators to assume direct
responsibility for their experiments—all goals for the Sortie Can.9  Marshall’s
assignment was comprehensive: the Center would have to design the module
and develop plans for manufacture, test and inspection, and funding. At the
time, NASA conceived Sortie Lab as an in-house project since the Agency
could not expect additional funds for the coming fiscal year.10  A small in-house
team in the Preliminary Design Office worked from September 1971 to January 1972,
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when it recommended that the Sortie Can should be a cylinder 15 feet in diam-
eter and 25 feet long. The study had substantial impact on the evolution of
Spacelab design—it was “perhaps the most important” of the early studies,
according to Douglas Lord, NASA’s Spacelab director in Washington.11

By late 1971 the Program Development strategy for Marshall to move into
manned science payloads began to bear fruit. The Sortie Can was but one of
several payload studies assigned to the Center, and when NASA divided the
$10.5 million allocated for experiment definition, nearly $7 million went to
Huntsville. During the next several months, the Center conducted payload studies
of many possible Shuttle cargoes, including the Sortie Can and other more
complex RAMs, the High Energy Astronomical Observatory (HEAO), and an
orbit-to-orbit vehicle called the Space Tug. Marshall moved into the forefront
of NASA payload planning, conducting in-house studies while contractors
worked on parallel investigations.12  The Center’s Sortie Can studies examined
ways to use off-the-shelf laboratory equipment and investigated guidelines for
temperature, acoustic, and pressure environments.13

Since NASA traditionally assigned development responsibility to the Center
that managed definition studies, the payload studies carried with them the po-
tential for substantial prolonged projects. With so much at stake, other Centers
vied for a share, and Marshall once again found itself competing with Houston.
Internal rivalries became endemic during the era of scarce resources that char-
acterized NASA’s post-Apollo years. Intercenter disputes were intense during
the program definition phase when the Agency divided responsibilities; work-
ing relationships improved after Headquarters assigned tasks. But even after
Headquarters divided the pie, competition continued in areas where responsi-
bility was not clearly defined.

“I am sure that MSC will not be happy about their portion,” Program Develop-
ment Director James T. Murphy told Center Director Eberhard Rees after learn-
ing of Marshall’s allocation for payload studies.14  Similarly Rees worried that
Houston might capitalize on its position as Shuttle Lead Center to seize other
Shuttle-related programs. Coincident with early Space Station studies, Marshall
developed a Concept Verification Test (CVT) project designed to use simula-
tors to evaluate space activities proposed during station definition studies.15

Rees worried his Space Station team was missing an opportunity to use CVT to
support early Shuttle payloads. “If we don’t change this attitude drastically,” he
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cautioned, “we will find ourselves pretty soon out in the cold and MSC does
the Sortie Can.”16

Early in 1972, Headquarters directed Marshall to prepare for the Sortie Can
definition phase, acknowledging the Center’s work on the Sortie Can, RAM,
and concept verification as “the hard core of our manned payload opportunities
utilizing the Shuttle.”17  In April the Center established a Sortie Can Task Team
headed by Fred Vruels of Program Development.18

A hazily defined area that opened an arena for Center rivalry was the question
of which Center should work with customers who wanted to fly experiments
on the Shuttle. With Marshall assuming responsibility for payloads and pay-
load carriers, and Houston serving as Lead Center for the Shuttle orbiter, some-
one had to satisfy user demands and minimize impact on the Shuttle. Rees,
following the strategy of always keeping the Center between the Shuttle and
experimenters, suggested that since Marshall already had contact with the user
community, it should coordinate. Users would “see” the Sortie Can or the tug,
not the orbiter. MSC Director Chris Kraft countered that “the Shuttle/payloads
interface is fundamental to the Shuttle development task,” and insisted that
Houston should reconcile user requests through an MSC Payloads Coordina-
tion Office.19

“Houston at that time seemed to want to control every interface with the Shuttle,”
recalled Lucas. “Ultimately it came out to be the logical thing that if Marshall’s
going to control the Spacelab, they need to control the people directly and then
meet the interface with the Shuttle. You don’t need to speak to someone in
Houston to speak to your customer. . . . The logic is that as long as the Spacelab
meets the established interface with the Shuttle, then why should the people
responsible for Spacelab go through Shuttle management to get to Spacelab?
That’s the way it turned out to be. I like to think logic prevailed.”20

The disagreement over user coordination was typical of the intercenter
disputes that arose as Marshall diversified. The Center guarded its flanks to
prevent other Centers from closing potential avenues of expansion. When MSC
opposed initiation of a Shuttle Payload Data Bank study that would have
enhanced Marshall’s interface with Shuttle payload customers, Murphy acknowl-
edged that “the objections to this study stem from the fact that MSFC has been
posturing itself to play a key role in the Shuttle payloads business, and other
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Centers are viewing MSFC’s growing payload activities with some concern.”21

Rees also worried that Houston might encroach on Marshall’s other emerging
specializations. “I have been having a certain feeling for quite some time that
MSC wants to wedge themselves into the Shuttle Payload business,” he told his
technical deputy, Lucas, in the fall of 1972. Rees believed that Houston would
“try anything to get on the Payload and Tug Bandwagon,” and cautioned that
“we should be constantly aware of this tendency of MSC and fight it wherever
we can.”22

International Partnership

NASA had since its inception wanted international partners, an imperative that
became more pressing after the 1969 Space Task Group included such a recom-
mendation in its report.23  NASA’s tight budget made international participation
more attractive. European interest in a cooperative venture also increased in the
early 1970s. The European Launch Development Organization (ELDO) and
the European Space Research Organization (ESRO)—already engaged in ne-
gotiations that would lead to the formation of an all-encompassing European
Space Agency (ESA) in 1975—both explored the possibility of a joint venture
with the Americans. By 1971, when it became clear that NASA’s next major
project would be the Shuttle, Europe’s options narrowed to development of a
specific part of the Shuttle (such as the payload doors), the Space Tug, or the
Sortie Can.24

The European consortium spent $20 million on studies of the three alterna-
tives, and in the process began working with Marshall.25  During 1971 and 1972,
ELDO conducted design studies of the tug under Marshall supervision. By
February 1972, ELDO informed Marshall representatives that the Europeans
were very interested in developing the Tug.26

Space Tug was “a natural” for Marshall, Lucas recalled, since it entailed a pro-
pulsion system and a Shuttle interface. In addition to its work with ELDO, the
Center monitored Tug studies by American contractors McDonnell Douglas
and North American Rockwell. Other NASA Centers and the Department of
Defense helped develop design and interface requirements.27

Department of Defense participation doomed the hope that Space Tug might be
an international program even before budget pressure forced NASA to
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abandon the concept. In June 1972 the Agency decided that the Europeans would
not develop the Tug. “There was no way that was going to happen, not from
NASA’s standpoint but from the military’s standpoint,” explained Lucas. “That
Tug was to serve both NASA’s interest and the military’s payload interests. The
military certainly would not have been willing to have a foreign entity that they
had no control over to be in the loop as far as their payloads were concerned.”28

NASA also decided not to accept European participation in the development of
the Shuttle. One assessment suggested that the Europeans lacked the organiza-
tion, experience, knowledge, and laboratory depth needed to make much of a
contribution to the Shuttle.29  The Agency worried about dependence on foreign
sources for critical items, and feared that it would lose more than it could gain.30

The only alternative remaining for international participation was the Sortie
Can, which Lucas said went to the Europeans as “sort of a consolation prize.”31

The Sortie Can required less advanced technology, and if it lagged in schedule
or ran over budget, it would not affect the Shuttle.32

The Europeans hesitated to participate in development of the Sortie Can,
however—and for good reason. Many Europeans questioned whether they had
much to gain with Sortie Lab. Douglas Lord, who as director of NASA’s Space
Station Task Force negotiated with ESRO regarding participation on the Sortie
Can, acknowledged NASA’s advantages. “We are dealing with a potential sup-
plier who is seriously considering investing $250 million of his own funds in
the development of a spacecraft to be used primarily by the U.S.,” Lord told
Marshall. “This is not a typical joint venture since the direct benefits are heavily
in our direction.”33

NASA pressed the Europeans for a decision by September 1972, requesting a
“start-to-completion” agreement.34  The Europeans were not in a strong posi-
tion to bargain, and would later admit that in 1972 they lacked confidence in
their capabilities and believed they needed American assistance to establish
their own manned program. Political scientist John Logsdon concluded that at
least some of the Europeans were “willing to pursue cooperation on almost any
terms, no matter how one-sided.”35  The Europeans could not be pushed into a
hasty accord, however, and deliberations dragged past NASA’s September target.
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While the Agency conducted negotiations with the Europeans, Marshall con-
tinued its in-house definition studies of the research and applications carrier,
which now bore the more elegant name “Sortie Lab.” Lee succeeded Jack Trott
as Phase B director of the Marshall task team. “I had a small staff of people in
PD [Program Deployment], and then I drew on the whole of the engineering
capability of the Center to put down the details of the design,” Lee remem-
bered. The in-house work preserved NASA’s options in case the Europeans
decided not to join. “We were pretty far along on the completion of that Phase
B,” Lee explained, “so that we could either try to build it in-house or go to
contracting out.”36

Center management followed the European negotiations with interest, since
Headquarters told them that Marshall should expect a substantial role if the
Europeans decided to participate. Rees told Program Development to begin
planning Marshall’s managerial approach if the Europeans accepted, since
project management would be “somewhat different from our usual Phase C/D
project management with American contractors.”37

Marshall’s role in the development of the Sortie Lab could not be defined until
the Europeans decided whether to participate. The logjam began to break late
in 1972 when the Europeans approved involvement by ESRO member states.
At a European Space Conference in November, ministers removed obstacles
blocking member nations from contributing to Phase B studies and endorsed
formation of a single European space organization to supersede ESRO and
ELDO.38  In January ESRO voted to work on the lab. During the next four months,
representatives of ESRO and NASA worked out the details that led to a Memo-
randum of Understanding. The Europeans agreed to develop a pressurized
manned laboratory and an unpressurized instrument platform, or pallet. ESRO
accepted responsibility for the “definition, design, development, manufactur-
ing, qualification, acceptance testing and delivery” of an engineering model
and a flight unit to NASA. They also agreed to provide ground support equip-
ment and engineering support through the first two flights. ESRO agreed to
deliver the flight unit one year before the first Shuttle flight, then scheduled for
1979. NASA would operate the lab and purchase additional units from the Eu-
ropeans if needed, but the agreement did not guarantee additional purchases.39

Marshall’s role evolved during the international conferences leading to the for-
mal agreement. Headquarters insisted on “strong centralized management and
coordination of all activities related to the Sortie Lab” under direction of an
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Agency-level Sortie Lab Task Force. NASA Associate Administrator Dale Myers
assured Rees that Marshall would be Lead Center, however, and directed the
Headquarters task force to develop a plan for the eventual transfer of authority
to a Marshall task team.40

The Center laid the groundwork for its assumption of Lead Center responsibili-
ties. The Center reviewed the European Phase A Sortie Lab studies, and con-
sidered the results “reasonable.” But reviewers lamented that the Europeans
lacked understanding of orbiter interfaces and space limitations, and applied
requirements so rigidly as to cause “extreme penalties on cost, weight, power,
and other design factors.” Marshall’s reviewers determined to “prevent a simi-
lar happening during their Phase B.”41

As in concurrent Shuttle development, cost became a major factor in Sortie
Lab planning. The Europeans insisted on an escape clause that would allow
them to back out if costs exceeded $300 million.42  Lucas, technical deputy to
new Marshall Center Director Rocco Petrone, advised that the Sortie Lab would
have to be kept simple “to provide the greatest cost advantage,” and directed
Program Development to “maintain this cost consideration as a primary design
driver.”43

Selection of Marshall as Lead Center enabled the Center to resolve differences
with the Johnson Space Center (JSC) over management of Sortie Lab. Hunts-
ville requested JSC assistance on its Phase B studies, and the two Centers di-
vided other responsibilities in meetings in the spring of 1973. Marshall would
provide technical support to the Europeans related to the design and definition
of the lab; Houston would provide interfaces for the lab with the Shuttle and
direct overall safety, crew training and requirements, and mission operations.44

Marshall’s efforts to define its Lead Center responsibilities for Sortie Lab pro-
voked renewed concern in NASA over the larger issue of payloads. Late in
1972 Headquarters directed that the long-delayed Shuttle System Payload Data
Study proceed, a decision that Marshall welcomed as “another step forward in
enhancing MSFC’s Shuttle Payload activities.”45  Marshall’s role in payload
management grew in the months that followed. Headquarters gave Marshall
responsibility to integrate NASA’s payload requirements, but also established a
Payload Requirements Board staffed by representatives from Payload Program
offices.46  Even these assignments left questions unanswered and lines of
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authority hazy. Deputy Administrator George Low worried that the “the ques-
tion of how Shuttle payloads will be handled and assigned within NASA is so
important to the future of the Agency that it is not possible to address some of
the lesser goals and objectives until it is resolved.” He directed establishment of
an Agencywide team under former Langley Deputy Director Charles J. Donlan
to examine the distribution of payload responsibilities.47

By this time, however, Marshall’s central role in payload development was well
established, and in fact NASA augmented the Center’s responsibilities a week
after commissioning the Donlan study. Not only was Marshall to continue its
current studies, but it would update the Shuttle payload model, conduct pay-
load and mission planning, and develop payload accommodations for the Shuttle,
Sortie Lab, and Tug based on comments from users.48  Marshall’s payload
duties remained undiminished when the Donlan group submitted its report the
following spring.49

Months of international negotiations culminated on September 24 in a formal
ceremony in Washington when NASA Administrator James C. Fletcher and
Dr. Alexander Hocker, Director General of ESRO, signed a Memorandum of
Understanding. The accord established a Joint Spacelab Working Group
(JSLWG)—soon dubbed “Jizzlewig””—to coordinate NASA and ESRO. With
American and European program heads serving as co-chairs, the group could
resolve technical and managerial issues, exchange information, and identify
potential problems. Finally, Fletcher announced that the Sortie Lab would now
be called “Spacelab,” the name preferred by the Europeans.50

Building Spacelab

With the formalities of an international accord complete, Marshall assumed its
role as Lead Center. The Center changed its internal management of Spacelab,
moving it out of Program Development to a new Spacelab Program Office in
December with Lee as manager.51  Lee’s first major task was to represent NASA
during the European competition to select a prime contractor for Spacelab Phase
C/D design and development. ESRO tried to achieve equity on its projects by
seeking geographic distribution of contracts based on the financial participa-
tion of its member states. In the case of Spacelab, West Germany’s 54.1-
percent contribution placed it far ahead of second place Italy’s 18-percent par-
ticipation, virtually assuring that the prime contractor would be a German



438

POWER TO EXPLORE: HISTORY OF MSFC

company. The leading contenders were two consortia: Messerschmitt-
Bölkow-Blohm (MBB) of Munich, and ERNO of Bremen, a VFW-Fokker sub-
sidiary. So close was the competition that the evaluation team refused to choose;
an adjudication committee selected ERNO based on its management, technical
concept, and design.52

Before the contract could be awarded, a serious problem emerged. When NASA
Administrator Fletcher met with Dr. Hocker, he learned that both the MBB and
ERNO proposals were overweight and would undercut payload capability. When
Fletcher learned about the discrepancy, he insisted that the proposals were un-
acceptable, and that differences would have to be resolved before proceeding.
Lee worried about holding the agreement together. “It is not black, but I have
no idea how bright it will be,” he reported as he anticipated another round of
meetings. “We need to satisfy all parties concerned.”53

Fletcher’s reaction hit ESRO like a “bombshell,” according to Lord. The new
trans-Atlantic partnership entered its first crisis.54  The European press criti-
cized NASA. Typical was a Dutch newspaper that complained that NASA’s
action “took both ERNO and MBB completely by surprise.” The paper blamed
NASA for rejecting the design proposals “on the very moment that the Dutch
space organization ESRO/ESTEC in Noordwijk wanted to place a contract with
the European industry.”55  Lee helped to diffuse the tension, meeting with his
counterpart Heinz Stoewer and ESRO Director General Roy Gibson and en-
couraging them to explain that the weight issue reflected a joint NASA/ESRO
concern. Stoewer concurred, but ESRO insisted that the problem was less seri-
ous than NASA claimed, surely not so critical as to invalidate the award to
ERNO.56

John F. Yardley, the new NASA associate administrator for Manned Space Flight,
flew to Europe to help resolve the dispute. NASA and ESRO agreed to reduce
weight and to develop different categories so that weights could vary from mis-
sion to mission. Fletcher and Hocker agreed that the issue was not so weighty
as to force abandonment of the selection of ERNO as prime contractor. On
5 June, ESRO awarded the Bremen consortium a six-year, $226 million
contract.57

The weight controversy demonstrated the fragility of NASA’s relationship
with the Europeans. In a legal sense, NASA and ESRO were partners; state
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agreements sanctioned the Memorandum of Understanding, and diplomats on
both sides of the Atlantic celebrated the Spacelab agreement as symbolic of an
international partnership. “It was very much, by necessity, a partnership rela-
tionship,” Lucas insisted. “Europeans were very sensitive about that. They were
supplying most of the money so you couldn’t think of it as a contractor.”

But in many ways NASA—and Marshall as Lead Center—found themselves
acting as if ESRO was a contractor. Lucas acknowledged the dual nature of
Marshall’s position, explaining that the Center had to “act like we had a con-
tractor but not let them know that. In other words, we had to give them a lot of
guidance, but we had to do it in a discrete way rather than like you would work
with a contractor here. . . . It’s just much less direct than the contract
relationship.”58

Lee, who bore the major responsibility for Marshall’s contact with the Europe-
ans, told Lucas in 1978 that ESA “resents being treated like a contractor.”59  Lee
understood ESA’s concern, and years later he explained that the Europeans
“made it very clear that ESA was not a contractor of NASA. We honored that.
It was difficult sometimes because I found myself being the judge on the impo-
sition of certain requirements.” Lee tried to avoid dictating NASA specifica-
tions and requiring ESRO to impose them on the contractor; he sought instead
to give basic requirements, inform Stoewer of the criteria that would be used to
judge “whether what we were going to fly was acceptable,” and allow ESRO to
make major development decisions about how to proceed. Lee’s approach
applied what would later be called performance specifications. “I saw it better
to let them have the flexibility of working against performance specification,”
he explained, “instead of me having to have to follow along with all the
detailed specs.”60

The weight controversy, although resolved amicably, exposed the potential for
problems in this unusual relationship. And after resolution, anticipating a joint
NASA and ESRO discipline-by-discipline review to ensure that ERNO’s pro-
posal matched the requirements stipulated by the NASA–ESRO agreement,
Lee commented that the review would “allow a more thorough penetration on
our part.”61  It was the language of a contracting officer, and although Lee did
not specify whether he meant penetration of the partner or the partner’s con-
tractor, it was clear that the relationship was indeed unconventional.
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The multinational character of ESRO also complicated relations with the Euro-
peans. “Not only were we dealing with a different culture, but we were dealing
with ten different cultures,” Lucas recounted.62  “Communication made it more
difficult,” according to Lee. Problems were not only cultural, but institutional.
Lee believed that the program might have been completed sooner had it not
been for the difficulties in getting agreements between ESRO’s member states.
“I suspect that we waited on them more than they waited on us,” he said. Con-
gress did not interfere with the relatively inexpensive Spacelab program, but
ESRO operated under “more of a parliamentary process so quite often we would
have to wait for a year. Ministers don’t meet, and you don’t call them together
to deal with it.”63

Selection of the prime contractor signified an important milestone. As the project
moved into development, Marshall’s role and Lee’s responsibilities changed.
“My role then became a little bit different. We weren’t doing in-house design
any more,” Lee recalled. “We were more focused on what we considered a
program function.” Lord assumed NASA’s Level 1 responsibilities at Head-
quarters in Washington; Lee’s duties as program manager placed him at Level
2. ESRO established its development Center at the European Space Technol-
ogy Center (ESTEC) at Noordwijk in the Netherlands. Lee and Stoewer, his
European counterpart, met frequently and arranged for exchanges of informa-
tion, means of monitoring progress, and program coordination.64

Marshall’s relations with Houston also tested its diplomatic skills. Lucas tried
for nine months to get Houston to assign an individual as “a single point of
contact with authority to represent JSC on all Spacelab technical and program-
matic matters.” At one point he became so exasperated with Houston’s failure
to cooperate that he wrote on the margins of a note: “Don’t want to call again.
Just file as a reminder of how JSC cooperates with us.”65  Finally JSC appointed
Glynn Lunney, who had been working on the Apollo-Soyuz Test Project.66

The liaison with Houston was critical since the two Centers had to coordinate
interfaces for two projects, Shuttle and Spacelab, that were both in develop-
ment; changes in one inevitably affected the other. “Spacelab ended up costing
quite a bit more than the Europeans originally thought, partially because the
Shuttle kept changing,” according to Marshall’s Stanley Reinartz. “And if you’re
trying to do two things in parallel, it can run up the bill, particularly if you’re
trying to do one thing in this country and one thing in another.”67  Both
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programs had to learn how to adjust. “On the front end, you sort of had the
instinct that everything wasn’t defined, but yet on the other hand you didn’t
know what it all was until you got in and started handling it,” Lunney recalled.
“The Marshall and ESA people would go back to the Spacelab project and get
definitive [data and] we would go back to the orbiter and Shuttle program.”
Gradually a system evolved; by developing a series of interface control docu-
ments (ICDs), Houston and Marshall were able to coordinate the simultaneous
development of the Shuttle and Spacelab.68  With Lunney serving as liaison,
coordination between Houston and Marshall improved.69  Center rivalry dimin-
ished, James Kingsbury explained, as everyone in NASA worked hard “to show
one front to ESA.”70

Planning Spacelab Missions

While Marshall’s program office coordinated Spacelab development, the
Center’s payload activities became more focused. Marshall’s payload studies
through the spring of 1974 concentrated on developing candidate payloads based
on research at the Center and proposals submitted by users.71  The Donlan com-
mittee report of April 1974 recommended establishing a Headquarters office
with supporting activities at Marshall for payload planning and at Houston for
flight planning and mission assignments. The committee also recommended
that the Marshall Center handle integration and payload flight control for mul-
tipurpose Spacelab flights. Marshall would assemble and check out payloads
for early Spacelab flights, then relinquish this duty to KSC. JSC would be in
charge of Spacelab subsystems during flight as part of its Shuttle operations
management.72

Marshall’s Program Development office was at the Center of NASA’s payload
planning activities, taking a leading role on panels examining payload profiles
for the first six Shuttle flights and for Spacelab. The Center chaired a NASA
committee charged with defining payload requirements in light of Shuttle and
Spacelab hardware design. Headquarters assigned Marshall responsibility for
planning the first Spacelab mission, and the Center continued to work on a
broader profile of the first 20 Shuttle missions.73

To coordinate its payload activities Marshall established a Payload Planning
Office under Jean.74  “O.C. Jean impressed me as a manager,” remembered David
Jex, who worked for him. “One philosophy that he espoused that always stayed
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with me was it doesn’t matter who gets the credit as long as the work gets
done.”75  In June 1975, Marshall shifted planning for the first Spacelab flight
from Program Development to Jean’s office.

Headquarters assigned Marshall management of payloads for the first three
Spacelab missions, including responsibility to plan, develop, integrate and
operate the payloads.76  In one sense the assignment was a logical extension of
the Center’s development of Spacelab, particularly since the first two missions
would verify Spacelab systems. NASA Chief Scientist John E. Naugle com-
mented that “Introduction of another Center into the Shuttle/Spacelab/NASA/
ESA operation would have converted a very complex barely manageable prob-
lem into a completely unmanageable one.”77  But the assignment also signaled
the maturity of the Center’s diversification into payloads, and gave Marshall
the opportunity to broaden its experience in space science and operations.

While the principal task of the first two missions was to evaluate Spacelab
systems, NASA believed there would be enough space, resources, and time
available to conduct additional space science experiments. Marshall intended
to incorporate several disciplines and experiments from European and Ameri-
can investigators to demonstrate the range of Spacelab capabilities for research.

The Marshall Center’s payload work opened scores of opportunities, but like
other diversification projects of the 1970s it also placed Marshall in competi-
tion with other Centers. Goddard Space Flight Center (GSFC) worried that
Marshall’s work in space science payloads might infringe on its specialties.
Johnson Space Center found reason for concern in Marshall’s involvement in
operations, payload specialist selection and training, and life sciences.

Spacelab gave Marshall a chance to broaden the operations experience it ac-
quired during Skylab, and although JSC preferred to manage all Shuttle-related
operations, it accepted a role for Marshall. Early Spacelab missions required a
dual structure for operations; JSC would have responsibility for the orbiter,
Marshall for Spacelab payloads. Marshall’s mission management team would
work out of a Payload Operations Control Center (POCC) located in Building
30 at JSC, while orbiter operations would be conducted from Houston’s Mis-
sion Control. In the POCC, Marshall’s team could work side by side with ESA
representatives and principal investigators whose experiments were aboard the
orbiting laboratory.78
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Although Houston accepted a Marshall role in operations, it was less concilia-
tory in relinquishing its monopoly over astronauts. Spacelab introduced a new
category of astronauts, the payload specialists. Their selection process was dif-
ferent from that of traditional astronauts, and therein lay the basis for Houston’s
objections. An Investigators Working Group (IWG) comprised of the principal
investigator (or chief scientist) for each experiment on the mission selected
scientists or engineers as payload specialists. Not only would Marshall have
influence in the selection process by virtue of its role in payload integration,
but the Center would provide mission-specific training in Marshall’s Payload
Crew Training Complex (PCTC), thereby infringing on Houston territory (of
astronaut training).79  Houston Center Director Kraft objected vigorously to this
process, arguing that Spacelab payload specialists ought to be “selected from
the present corps of mission specialists residing in Houston” since they were
suited by training, experience, and involvement in Spacelab design and
development.80

Kraft’s proposal made no headway against an approach already accepted by
Headquarters, and Marshall relished its victory. “Dr. Kraft is going to fight the
payload specialist philosophy that NASA has developed and we are imple-
menting on Missions 1, 2, and 3,” Jean informed Lucas. “His whole supremacy
collapses if a non-JSC man flies in space. I believe we have the whip and can
do the driving.”81

More important was Marshall’s expansion of its involvement in space science.
Marshall and its predecessor organization, the Army Ballistic Missile Agency
(ABMA), had long worked with outside scientists, but Spacelab
offered the Center opportunity to expand this activity. In planning for Spacelab
1, for example, the Center selected experiments in 1976, and the following year
brought all chosen principal investigators to Marshall to form the Investigators
Working Group.82  Spacelab also afforded a chance for Marshall to develop its
own experiments and to attract scientists to work at the Center.

When Marshall began developing payloads in life sciences, eyebrows raised at
JSC and Ames. Marshall had begun investigations in life sciences as part of its
early payload studies, but the other Centers saw this as their prerogative, and
Marshall “got our arms broken,” in the words of the Marshall Center’s John
Hilchey. Marshall found ways to remain active in life sciences nonetheless,
concentrating on non-human subjects and accommodating Ames and JSC
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experiments in ways that enabled Center Director Lucas to justify the Center’s
work to Headquarters. Hilchey remembered that “Lucas would say to Herm
Gierow, ‘Hey Herm, how’s that life science’s program going?’ The standard
answer was, ‘Dr. Lucas, we don’t have a life sciences program; we have a pay-
loads program of Space Station accommodations for payloads; and that’s what
we’re doing, and life sciences is just one of the disciplines we deal with.’ Lucas
would just grin at him.”83

A Troubled Partnership

More troubling than Center rivalry were emerging problems with ESA, for
NASA was becoming more concerned about the performance of its European
partner. The peculiar relationship between NASA and ESA led to unexpected
difficulties. Marshall often learned of emerging problems before NASA Head-
quarters through on-site visits. In one such report—on the Spacelab thermal
control systems in 1975—the Center learned how internal communications de-
ficiencies, poor systems integration, customary exclusion of working level people
from meetings, lack of experience, and limited facilities caused delays. Sub-
contractor Aeritalia, for example, had come to rely on McDonnell Douglas
engineers, and had to replace them with Italian engineers, none of whom had
spacecraft experience. Marshall’s Kingsbury worried that similar shortcom-
ings were “widespread in all subsystems.”84

Such difficulties had serious implications, leading to delays, misunderstand-
ings, and uncertainties. It was difficult to implement changes, in part because
ESA’s contractors operated under the assumption that systems were defined at
the time of the proposal, and that they were to “design to cost.” Unless con-
tracts were completely definitive, contractors disclaimed responsibility. ESA
thus found itself in the unusual position of having to persuade its contractors to
make changes. Contractors, operating under fixed price contracts and working
with limited engineering manpower, were seldom receptive.85

Although many of ESA’s problems were the sorts of difficulties that customar-
ily occur in large development programs, the Europeans became increasingly
sensitive to NASA supervision. “The Europeans are a proud group. They didn’t
want us telling them how to do something,” explained Kingsbury, whose con-
tact with Spacelab came because of his position as head of Marshall’s Science
and Engineering Directorate. “When we would go and say to them, ‘What you’re
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doing isn’t going to work,’ they would say, ‘Thank you very much,’ and do it
anyway. Then they would never tell us it didn’t work. The next thing we knew
they’d changed to something else. Of course we knew what happened to it. We
had to get them around to a system that would work and that we could live with
by trying not to offend them by telling them what they were doing was crazy.
Engineers are not by their very nature very tactful people usually. We had some
people who tried very, very hard to be tactful. We had some who couldn’t stand
it any more and lost all tact.”86

In part problems arose because of the number of people working on Spacelab
for each Agency. Marshall had 180 of its own people and 115 support contrac-
tor employees assigned to Spacelab in FY 1975.87  Lee assigned 6 percent of
them to monitoring ESRO, and 14 percent to assisting ESRO. The other 80
percent were divided equally between those assigned to systems engineering
and the development of NASA-provided software and equipment, and those
engaged in operations planning and experiment integration. In contrast, ESRO
had only 80 people assigned to Spacelab, and Headquarters worried that either
Marshall had too many on the project or ESRO had too few. Lee defended his
manpower as the minimum required and expected to increase by about one-
third over the next two years.88  Some NASA administrators worried about the
imbalance, and particularly about assigning too many NASA personnel to posts
in Europe. “This approach might even be . . . harmful if it appears that NASA is
‘taking over’ the program,” suggested one internal NASA assessment.89  On the
other hand, NASA’s concern about the sensitivities of its European partner
obscured a basic issue; as Marshall’s Lowell Zoller, who was on duty in
Europe, suggested, “ESA is facing about a 40 percent increase in manpower
requirements to get the job done.”90

NASA knew of European sensitivity to excessive penetration, but the Agency
believed that ESA needed both managerial and technical advice. NASA ap-
proached ESA General Director Roy Gibson, criticizing project management
and offering a “combined technical/management advisory package.” Gibson
admitted problems, but said he “would prefer by far not to accept an offer of
NASA advisory support” below the program management level.91  The two agen-
cies negotiated an arrangement under which 12 NASA technical experts and
3 management advisers took assignments at ESTEC and ERNO. Although the
Americans initially wanted a dual reporting system in which its experts would
be responsible to both ESA and NASA chains of command, they agreed to an
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arrangement in which the individuals would be integrated into ESA’s organiza-
tion and have no responsibility for implementing NASA’s requirements.92

ESA had its own reasons for dissatisfaction. As time passed, it became clear
that Europe was going to get less than expected from Spacelab. Although the
1972 Memorandum of Understanding required delivery of only one Spacelab,
the Europeans had anticipated selling NASA perhaps as many as four addi-
tional units. After all, NASA’s 1973 plan for Shuttle utilization required six
Spacelabs (and seven orbiters), and as recently as December 1974, NASA had
projected flying as many as 25 Spacelab missions per year. A year and a half
later Shuttle development lagged, and it was apparent that there would not be
such high levels of use. Now NASA would commit only to one Spacelab with
an option on a second. Many Europeans believed that too much money was
going to Spacelab. As ESA’s budget declined, less money was available for
European utilization after completion, and there seemed to be little ESA could
do to prevent the initiative from slipping to the Americans.93

By the summer of 1976, it was clear that the Spacelab program was in trouble.
So concerned was NASA about both schedule slippage and ultimate perfor-
mance capabilities of the European program that it took steps to initiate studies
at Marshall and JSC for ways to back up ESA’s work.94

Although the Europeans were reluctant to acknowledge the depth of their diffi-
culties, Marshall representatives in Europe observed serious shortcomings. Zoller
noticed “striking similarities” between the difficulties Marshall had experienced
with the Shuttle main engine a few years earlier and the Spacelab problems.
“Neither ESA or ERNO have very efficient management systems,” he observed,
“and the top management on both sides spends an inordinate amount of time
fighting over fee and image.” He worried that ERNO management was “con-
centrated at the top,” and that ESA was “basically a one-man show,” leaving
inexperienced subordinates like Stoewer so cautious that they would postpone
“sticky” issues until after key reviews. Another sign of excessive caution was a
tendency to overdesign rather than analyze requirements that were peculiar to
certain payloads or missions. Zoller nonetheless believed that both ESA and
contractor were competent, but that “the biggest detriment to the program is the
mistrust that is so evident among all the contractors and ESA.”95
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Spacelab began to experience the cost and schedule problems familiar to most
post-Apollo space programs. Zoller cautioned Marshall about the emerging
dilemma before the Europeans were willing to acknowledge it. “The technical
baseline is not clear, and therefore the schedule and cost are up in the air,” he
warned. “Needless to say, ESA doesn’t readily admit to the full implications of
the programmatic problems.”96  By the end of the year, even ESA was ready to
address the crisis.

Costs were particularly problematic because of ESA’s multinational funding
arrangements. ESA members participating in Spacelab understood the volatile
nature of funding Big Science projects, and had agreed to support a 20-percent
overrun. If costs exceeded 120 percent of initial support commitments, how-
ever, member states would be allowed to withdraw. As early as February 1975,
ESRO began suggesting delays, descoping, or split deliveries after its contrac-
tor submitted funding requests in excess of the Agency’s budget.97  By Novem-
ber 1976, ESA’s cost projections had already exceeded 100 percent. “We have
always been very much afraid of being forced to exceed the 120 percent,”
reported Michel Bignier, who was soon to take Stoewer’s place as Lee’s ESA
counterpart. Bignier also lamented that “a certain number of systems are now
behind schedule and . . . it will be difficult to catch up completely.” He
suggested simplifications that might reduce delays and costs.98

The problems plaguing Spacelab strained the international partnership. NASA
believed it had no alternative but to apply pressure. ESA, perturbed by its lim-
ited ability to compel changes from its contractors, fearful that budget overruns
might lead to withdrawal of member states, and disappointed by diminishing
returns from its large investment, reluctantly succumbed. By the mid-1970s,
the NASA–ESA relationship was at best an unequal partnership. R.N. Lindley,
one of NASA’s representatives in Paris at the time, observed that “Far too many
people, on both sides of the Atlantic (and I have been one of them) have looked
upon this relationship as one which places ESA almost into the role of a con-
tractor to NASA (with a no-cost plus no-fee contract).”99

Cost reductions and schedule adjustments dominated meetings in the months
that followed. ESA proposed a “comprehensive overhaul of the management of
the project” and a “descoping.”100  The Europeans suggested revisions in the
schedule of equipment to be delivered, including the deletion of some equip-
ment requirements, and offered to replace key personnel. They agreed to
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appoint a task force to review contractor management, and to include NASA
representation.101  Bignier took over as Program Director for Spacelab, and he
conceded the need for “very tough Program Management, which is not exactly
the image presented by Heinz Stoewer.”102

Technical Challenges

Development of Spacelab continued while the Europeans and Americans
established management for the program. The basic configuration was now set.
Spacelab would have two elements: a pressurized chamber in which scientists
could work in a shirt-sleeve environment, and an unpressurized pallet, or plat-
form, for instruments requiring direct exposure to space. Modular design
allowed for flexibility. The habitation module would have two segments—a
core segment and an experiment segment. The core segment would contain
basic support equipment and several cubic yards of experiment racks; the
experiment segment would be devoted entirely to experiments. Up to five
U-shaped pallet modules could be added, allowing for a variety of arrange-
ments depending on the mission. When pallets would be flown without the
core segment, supporting equipment would be protected in a small pressurized
temperature-controlled chamber called an “igloo.” Experimenters could also
arrange modular experiment racks to suit a particular flight, and integrating
experiments for the early flights would be Marshall’s responsibility.

As Lead Center, Marshall had duties in addition to its supervision of the Spacelab
module development. In order to ensure proper weight distribution aboard
Shuttle, Spacelab would nest toward the rear of the orbiter’s cargo bay, so
Marshall would have to devise a crew tunnel from the orbiter flight deck to the
laboratory. Much of the program’s complexity centered around Spacelab’s sub-
systems, which included structure, environmental control, electrical power,
command and data management, and payload support equipment.103  In addi-
tion to monitoring these subsystems, Marshall also bore responsibility for de-
velopment of an instrument to provide precise alignment of experiment
instruments.

Of the technical challenges involved in Spacelab development, the instrument
pointing system (IPS) posed the most obstacles. Solar physics and astronomy
experiments required a system that could align large instruments with pinpoint
accuracy and stabilize them for long periods. It was “new and different and
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proposed requirements that we hadn’t done before,” Lee recalled in describing
the IPS as the “most difficult” of all Spacelab projects.104  Indeed the IPS was
extraordinarily complex, requiring drive motor systems for movement in three
axes, mechanisms to secure the gimbals for loading and unloading experiments,
an optical sensing system for alignment in relation to stars and the Sun, a sys-
tem for directional control and stabilization, support structures, a clamping sys-
tem to secure the delicate instrument during ascent, and a means of temperature
control—all of which had to ensure precise accuracy and stability. Lord con-
curred with Lee that “in terms of technical complexity, organizational respon-
sibilities, schedule difficulties, and cost escalation,” the IPS was the most
challenging part of Spacelab.105

Perhaps no Spacelab subsystem demonstrates as well as IPS how Marshall car-
ried out its Lead Center responsibilities, since the Center’s presence was appar-
ent throughout development of that system. Marshall’s previous experience with
the Apollo Telescope Mount and Skylab gave the Center unmatched experience
in instrument pointing systems for manned space flight, and the Europeans
turned first to Marshall for guidance.106

ESRO, its hands tied by tight budgets, proceeded with a single development
approach, an imaginative concept called the inside-out gimbal that differed from
conventional ring gimbals. That same principle had been used for gyro-
stabilized platforms on recent rockets, such as the Saturn V, in contrast to older
systems that used ring gimbals. Marshall had no objections to the method, but
its approach differed from that of the Europeans. ESRO sought to satisfy the
requirements set forth in the Spacelab Memorandum of Understanding and its
requirements document, while Marshall wanted to satisfy the broader demands
of experimenters. By early 1975 Lee worried that “no one IPS design will sat-
isfy all the users’ pointing requirements.”107  Lord conceded that “it was very
difficult to get designers to agree on a statement of specifications.”108

Marshall launched a “total effort” on the IPS, monitoring ESRO progress, brief-
ing customers on IPS capabilities and limitations, and examining alternative
approaches for a small IPS under study at Marshall and Goddard. Finally ESA,
hemmed in by rising costs, suggested less restrictive specifications, and then
abandoned the inside-out gimbal approach altogether in favor of a less expen-
sive alternative. Marshall developed simulations to test the new ESA propos-
als, and in March 1976 NASA concurred with the Marshall recommendation to
proceed to Phase C/D development in spite of the resulting schedule slippage.109
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NASA hoped to have IPS ready for the second Spacelab mission, but develop-
ment through the end of the decade was plagued by continuing cost, schedule,
and technological problems that prompted contention between NASA and its
European partner. NASA maintained that ESA was failing to provide adequate
documentation, and ESA complained that NASA was continuing to develop
competitive IPS systems. In 1977 ESA suggested removing the system from its
Spacelab program in order to find another means of development.110  ESA frus-
tration boiled over in 1978, when member states refused to approve additional
funding for IPS.111  Increased load requirements rendered earlier specifications
insufficient, and forced IPS contractor Dornier to make modifications and slip
the schedule. Both ESA and NASA complained of a lack of cooperation from
Dornier, and suspicions rose that the company was trying to use legitimate
redesign demands resulting from load changes to hide other problems.112

Reviews conducted by ESA and Marshall in 1979 and 1980 raised questions as
to whether the IPS as currently designed would meet requirements. Technical,
management, and safety concerns dominated review reports. In April 1981
Dornier submitted a proposal for a redesigned IPS, and NASA accepted the
proposal in July. ESA restructured its IPS contract, and Marshall assigned Gene
Compton as a full-time liaison at Dornier. Although the redesigned IPS also
encountered development difficulties, they were less onerous than those of the
late 1970s. ESA delivered the first flight unit in November 1984, and delays
elsewhere in the Shuttle program made it possible for the IPS to fly on Spacelab
2 as originally intended.113

Challenging as they were, the technical problems posed by the instrument point-
ing system were restricted to a single subsystem, and development of other
subsystems and the Spacelab modules proceeded apace. In March 1977 Marshall
awarded a systems analysis and integration contract to McDonnell Douglas
Technical Services Company (MDTSC). The most significant Spacelab con-
tract to go to an American company, it called for systems engineering, experi-
ment integration, software development, and the design, development and
fabrication of most of the Spacelab hardware under Marshall’s purview,
including the crew transfer tunnel.

Marshall also continued its monitoring of ESA’s progress in Spacelab develop-
ment. Beginning in 1974, Marshall conducted a series of periodic reviews of all
major Spacelab subsystems. Reviews served first set baseline requirements,
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then monitored design modifications. At each step, these sessions helped to
bring both technical and managerial problems to the attention of Marshall and
NASA management, and to ensure that Spacelab-Shuttle interfaces were pro-
tected. Marshall also participated in reviews conducted by ESA’s contractors.
The most important step in the long review process was the Spacelab critical
design review (CDR), initiated by ESA and NASA in March 1978 and com-
pleted in December. The CDR was particularly important for the Americans,
since it was their last opportunity to make major changes in Spacelab design.114

Even after completion of the CDR, a final technical problem interrupted prepa-
rations for the first Spacelab mission. Weight status reports early in 1979 indi-
cated that each of the first three Spacelab missions exceeded acceptable criteria
as a result of orbiter-supplied equipment. ESA was near its weight limits, and
could not be expected to make adjustments, so NASA’s Spacelab Program
Office suggested that upgrading landing capability was the most acceptable
solution, and that reduction in payload weight should be considered only as a
last resort. The issue demonstrated the importance of coordination between the
Spacelab and Shuttle programs, and also the fact that resolution of problems
required the cooperation of both Marshall’s Spacelab and Payload Offices, as
well as representatives of Headquarters and the JSC Shuttle Office. Headquar-
ters believed that manipulating landing capability would set a bad precedent,
and NASA found ways to absorb the difference for each mission without modi-
fying the Spacelab module or significantly impacting payloads.115

Recession and Realignment

Costs, schedule, and technical challenges continued to be the three problems
that defined Spacelab, but by the late 1970s the issue of money dominated.
Simply put, the European dilemma was that costs rose inexorably while ex-
pected benefits dropped. Besieged by the oil crisis, the economies of the United
States and Western Europe declined during the late 1970s, and the space pro-
grams of both were not immune to economic contraction.

ESA worried that design changes, additions to the program, development diffi-
culties, and schedule slippage had increased “cost-to-completion” estimates to
the point that member states began to question whether the commitment to
Spacelab had been worthwhile. “Our biggest problem is cost,” reported a
senior ESA official.116
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Not only were Spacelab costs rising, but returns in terms of technology for
manned spaceflight, cooperative flights, and opportunities to support Spacelab
integration seemed to be crashing. Even worse for ESA, the operating cost per
mission—estimated at $60 million in 1979—meant that the returns from
Spacelab operations would likely be less than originally expected. ESA had
entered the program expecting that Spacelab would be less expensive to experi-
menters, but by 1979 the estimated cost per mission had tripled. Meanwhile,
the Europeans had been counting on “follow-on procurement”—the sale of
additional Spacelabs and support equipment to NASA after the completion of
the initial program—as a means of recouping part of their investment. Now the
Americans seemed unlikely to buy more than required under the narrow terms
of the Memorandum of Understanding.117  Complicating the reduced likelihood
of follow-on procurement was an ESA concern that NASA and American con-
tractors were violating the Memorandum of Understanding by duplicating
Spacelab equipment, producing their own versions of the instrument pointing
system and pallets.118

NASA tried to accommodate ESA’s concerns, but only to a point. The Agency
suggested that if ESA was not getting what it expected out of Spacelab, it might
be their own fault; officials expressed “amazement” that ESA was not “utiliz-
ing Spacelab commensurate with their development investment.”119  NASA
agreed to “descoping,” cutting back some of the originally agreed upon ancil-
lary equipment. On matters unrelated to cost, NASA tried to meet the Europe-
ans more than halfway, conceding to most ESA technology requests, encouraging
cooperative flight proposals, giving ESA the same data rights as U.S. Govern-
ment civil agencies, and forming a joint Duplication Avoidance Working Group.
When money was at stake—and it was the root of most of ESA’s problems—
NASA was less forthcoming. The Carter years were lean for NASA, and the
Agency could ill afford to loosen its purse strings. Marshall even sought legal
opinion to ensure that NASA would not be compelled to purchase follow-on
equipment the Agency no longer desired.120

Before NASA and ESA could resolve their differences, the European member
states had to decide how much money they were willing to commit to Spacelab.
Participating members already had pledged up to 120 percent of their original
commitment, and that money would last only until September 1979. After long
deliberations, only Italy refused to increase its contribution beyond the
120-percent level, and ESA agreed to present a proposal of 140 percent to the
Spacelab Program Board.
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By the end of the 1970s, with the first Spacelab flight still years in the future,
both Europeans and Americans had reason for disappointment with the part-
nership. The new ESA funding arrangement left both parties dissatisfied. ESA
nations resented that they were going to have to pay far more than they ex-
pected; NASA resented that ESA was unwilling to take risks normal to the
space business by honoring their commitment to bear responsibility for Spacelab
design through the first two flights. “The concern here is ESA’s inability to
anticipate operational changes and fund for them,” Lee told Lucas. “NASA has
essentially the same problem in planning for unforeseen changes.”121  Further-
more, the initial agreement between the Europeans and NASA had no cost
ceiling.122  Evaluating their Spacelab experience shortly after working out the
new funding relationship, ESA’s Spacelab Programme Board concluded that
“At the present time, Spacelab is the only possible base from which Europe
could make significant progress and thus be able to play a role towards the end
of the 1980s.”123  Lucas admitted that this was “shaky” support. “The only thing
to drive the Board in the direction of support will be that there is no other
choice,” he wrote.124  Ultimately, ESA delivered two pressurized module as-
semblies to NASA, the first under the original Memorandum of Understand-
ing, and the second as part of follow-on procurement.

For Marshall, there was another reason for disappointment. One of the attrac-
tive aspects of Spacelab was the opportunity to further diversify. But while
Marshall’s Spacelab work gives indication of the success of the Center’s diver-
sification, NASA had no intention of making Marshall the Agency’s sole
payload integration Center. The Center remained in a precarious position, and
Center administrators and the Huntsville community watched NASA decisions
for indications of Marshall’s fate. Thus it was not surprising that when NASA
transferred some of Marshall’s projects including important Spacelab work
(sending Spacelab sustaining engineering to KSC) and gave managerial
authority over six Spacelab missions to Goddard, alarms went off in Hunts-
ville. Congressman Ronnie Flippo, who represented the Alabama Fifth District
(including Huntsville), alleged a trend of moving projects out of Marshall, and
asked NASA administrators if they had plans to backfill the losses. He ques-
tioned the wisdom of moving Spacelab activities out of Huntsville since Marshall
had developed both the expertise and the facilities to manage the program.125

NASA’s response was barely reassuring. Headquarters told Flippo that there
was no conscious effort to erode Marshall on a project-by-project basis.126  John
Naugle insisted that it was reasonable to have JSC and Goddard involved in
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Spacelab mission management. “It is essential that there be Centers other than
MSFC involved,” he insisted. “A monopoly by MSFC would seriously inhibit
the kind of innovation and competition that is required to develop Spacelab
into a cheap, effective research laboratory in space.”127

Budget problems continued to plague NASA in the early 1980s as the Agency
had to absorb reductions similar to those experienced by other federal organi-
zations. Cuts in NASA’s Space Science budget for Fiscal Year 1981 forced one-
year schedule slips for Spacelabs 4, 5, and 6.128  James C. Harrington, who had
succeeded Lord as the director of the Spacelab Program at Headquarters,
lamented the impact of these reductions: “Over the past four years the planned
SL-1 launch date has slipped three years. Worse yet, over the past 13 months
we have slipped this milestone 17 months. Additionally, the manifest of SL
flights has been reduced from 4–5 flights per year to the current 2 flights per
year through 1986.”129

Harrington presented an insightful analysis of the impact of budget reductions
on Spacelab that by extension demonstrated the plight of all NASA programs
in hard times. Preparing the budget for Fiscal Year 1982, Headquarters first
slashed field Center Spacelab budget requests by 20 percent, then subtracted
another 8.5 percent before submitting the NASA budget request to the Office
of Management and Budget. Then the Reagan Administration amended its bud-
get, reducing NASA’s line by another $30 million. Harrington argued that NASA
had no alternative but to slip the schedule for early Spacelab missions, which
was costly in terms of user interest and support, ESA confidence, and overall
program costs. Delay never saved money; runout would add costs to maintain
program readiness, increase expenses for users or force them to abandon
experiments, and “will not aid in relieving our budget difficulties, but only
compound them.” Although few in NASA would have disputed Harrington’s
persuasive argument, the Agency had little choice but to implement cutbacks.
Harrington proved prescient.

The Early Missions

While Marshall’s administrators worried about budgets and transferred projects,
technicians continued their preparations for the first three Spacelab missions.
In addition to checking out Spacelab systems, Marshall wanted to incorporate a
wide variety of experiments into the first two missions in order to demonstrate
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what the new spacecraft could do. The payload plan for the first mission was to
use experiments to demonstrate the capability to investigate a wide variety of
phenomena in a microgravity environment. Marshall’s Harry Craft explained
that “the emphasis was on microgravity, life sciences, materials processing,
although we flew an array of experiments in just about every discipline.”
Included were research on Earth’s atmosphere, crystal growth, cloud micro-
physics, observations to monitor Earth’s surface for environmental quality and
for the development of remote sensing methods, investigations of ultraviolet
and infrared radiation, and life science experiments involving humans, animals,
plants, cells and tissues. The second mission also intended to be multidisciplinary,
emphasizing “astronomy, solar physics, and high energy astrophysics,” accord-
ing to Craft. Spacelab 3 would be the first mission dedicated entirely to appli-
cations and science, and would emphasize processing in space.130

The mission plan was indeed ambitious, and Houston’s Kraft believed the sched-
ule for Spacelab 1 was overly so. In Kraft’s view, Marshall was “structuring the
7-day first flight of Spacelab to
be as complex and ambitious as
Skylab.”131  Lucas insisted that
the wide variety of experiments
was important to maintain the
interest of potential users, and
that less than half of the experi-
ments selected would place
moderate to heavy demands on
the crew. Most experiments re-
quired no crew activity, or
merely the flipping of a
switch.132  Reviews conducted at
Marshall and in Europe in the fall
of 1979, however, confirmed
Kraft’s worries, and NASA sim-
plified the first mission.133  Bud-
get problems also forced
reevaluation of the schedule for
early missions, and compelled
NASA to delay experiments.134

Installation of OSTA–1 in the orbiter
Columbia before the second Shuttle
mission in November 1981.
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While administrators debated the budget, payload, and schedule, preparations
continued for the first mission. Two early Shuttle flights prior to the first Spacelab
mission served to validate Spacelab hardware. The OSTA–1 (for the Office of
Space and Terrestrial Applications) mission in November 1981 used an engi-
neering model of the Spacelab pallet. The following March the OSS–1 (for the
Office of Space Science) used an engineering model of the pallet to mount
eight of its nine experiments.135

Spacelab offered an opportunity to merge NASA’s two primary activities, space
science and manned space flight. As one of the Agency’s manned space flight
Centers, Marshall was under the umbrella of the Office of Manned Space Flight.
But post-Apollo diversification had established expertise in science at the Cen-
ter that prepared it to lead a merging of the two ventures, and Marshall would
work closely with the Office of Space Science. “Manned spaceflight and sci-
ence came together really for the first time in Skylab,” explained Rick Chappell,
mission scientist for Spacelab 1 and later Marshall’s director of science. “But
that was a one shot deal. It was with the Shuttle [that] we’re going to take these
two major pieces of what NASA did, science and manned spaceflight, and merge
them.”136

Marshall conducted
training in a Space-
lab mission simula-
tor at the Center. “We
have a full scale
Spacelab pressurized
module and pallets
as a part of our
training capability,”
e x p l a i n e d R a l p h
Hoodless, a manager
for the development
of Spacelab. “We
configured that for
Spacelab I and II and
actually used that to
train hands-on.”137

Payload specialists for Spacelab 1 train in mock-up at
Marshall in June 1981.
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Marshall began assembling the hardware for Spacelab 1 at Kennedy Space
Center late in 1981. Equipment for experiments began arriving in October, and
the Spacelab module and pallet followed in December. In February 1982 Vice
President George Bush attended the unveiling of Spacelab, and NASA for-
m a l l y
accepted flight hardware for Spacelab 1 (SL–1).

Over the next several months, engineers tested components and began integrat-
ing experiments. Marshall technicians installed the life sciences mini-lab and
its flight rack in the module in February, and in May began placing equipment
on the pallet. Integration of major assemblies, including a platform of 12 Euro-
pean experiments, continued through the summer. In December the team moved
the pallet into position behind the module, and completed integration by
installing experiment racks in the module. Mission sequence tests during the
early months of 1983 culminated in July with remote operation of experiments
from the POCC in Houston. The orbiter Columbia arrived at Kennedy in
November 1982, and the integration team began modifications necessary to
place Spacelab in its cargo bay.

“The experiments were brought in by their various scientific teams,” recalled
Mission Manager Craft. “We would let them check the experiment out initially
in an off-line capability and then we’d bring them into a room and just make
sure the instrument had met the transportation environment and still worked.
They would do some checkout and they’d turn it over to us.” Then the Marshall-
Kennedy team integrated the experiments “into a Spacelab rack if it was inside
the module or integrated onto a pallet if it was outside.”138

While preparations proceeded in Florida, all Spacelab systems and Shuttle
interfaces underwent reviews. The design certification review in January 1983
followed months of preparation during which Marshall and MDTSC reviewed
performance and design requirements and examined all Spacelab subsystems
in collaboration with representatives of ESA and ERNO; Headquarters lauded
the team’s careful preparation and considered the session “exemplary.” Other
reviews examined flight operations and all aspects of integration.139

On 15 August 1983, technicians moved Spacelab to KSC’s Orbiter Processing
Facility, and the next day placed the module and pallet in Columbia’s cargo
bay. On 23 September Columbia moved to KSC’s mammoth Vertical Assembly
Building, and five days later to the pad in preparation for a scheduled launch on
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30 September. Unfortunately a problem with the solid rocket booster nozzle
delayed the mission, soon rescheduled for 28 November.

The 28 November launch date of Spacelab 1 culminated years of preparation.
With Spacelab nestled in the cargo bay of the orbiter Columbia, Marshall rep-
resentatives in Huntsville, Houston, and at the Cape took their stations to sup-
port the mission. Experimenters huddled with the Marshall team in JSC’s POCC,
where a large Marshall Center banner hung on the wall, signifying a Marshall
beachhead in what former Program Manager Douglas Lord called “intercenter
warfare.”140  The Huntsville Operations Support Center (HOSC) operated much
as it had during the Skylab mission, supplying technical advice. The composi-
tion of the six-man crew—a commander, pilot, two mission specialists, and
two payload specialists—signaled the beginning of a new era in space science.141

As the crew settled into its routine for the 10-day mission, Marshall’s central
role soon became apparent to those monitoring the flight. The communications
call, “Marshall operations, this is Spacelab 1,” registered more often than calls
to JSC’s mission control. The crew divided into two teams for 12-hour work
rotations, and by the end of the first day they had already initiated 25 experi-
ments. Instrumentation problems slowed progress as the mission went on, but
NASA believed that the success of the crew in repairing balky equipment dem-
onstrated the value of humans to space science.142

The mission experiments required 40 instruments, 18 on the pallet, 19 in the
module, and 3 with components in both locations. In order to demonstrate
Spacelab’s capabilities,
the crew conducted 72
experiments ranging
across five disciplines:
atmospheric physics
and Earth observations,
space plasma physics,
material sciences and
technology, astronomy
and solar physics, and
life sciences.143

Mission Payload Operations.
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The variety of experiments aboard Spacelab 1 makes that mission a useful
measure of the range of activity that attracted Marshall scientists and mission
managers. Spacelab provided an exciting environment from which to study the
chemical composition of the atmosphere and the effect of Earth-based human
activity on the upper atmosphere. The Imaging Spectrometric Observatory (ISO)
could measure multiple constituents in a slice of Earth’s atmosphere, and proved
its value by providing for the “first comprehensive spectral atlas of the upper
atmosphere.” The Grille Spectrometer aboard Spacelab 1, designed to measure
constituents in the atmosphere between altitudes from 10 to 95 miles, found
methane (produced by biological decay and the burning of fossil fuels) at the
surprisingly high altitude of 30 miles above the surface of Earth. Two cameras
aboard Spacelab 1 recorded aerial photographs of Earth’s surface in three days
that would have taken 10 years to accumulate using conventional methods,
providing data for agriculture, archaeology, and cartography.144

Space plasma physics experiments studied the ionosphere, Earth’s uppermost
atmospheric envelope which extends from 40 to 60 miles above Earth’s sur-
face. Using both passive and active instruments, Spacelab scientists examined
the behavior of the ionosphere’s electrically charged gasses, or plasmas. Among
experiments employing active instruments, the Space Experiments with Par-
ticle Accelerators (SEPAC) and the Phenomena Induced by Charged Particle
Beams (PICPAB) were ambitious attempts to inject particle beams into the
ionosphere to examine changes in electric and magnetic fields. In both cases,
passive instruments measured the effect of particle injection on theories of par-
ticle acceleration. Among the surprising results of these experiments was the
discovery that neutral gas injections could quickly neutralize induced charges
on the spacecraft.145

Because NASA hoped that the private sector might demonstrate interest in
manufacturing in space, experiments in materials processing aboard Spacelab
1 were particularly important. Crystal growth experiments have been among
the most successful on several Spacelab flights, and Spacelab 1 set the tone.
The mission demonstrated the practicality of reducing defects by growing crys-
tals in microgravity. Crystal experiments in the Mirror Heating Facility demon-
strated that certain defects in silicon crystals grown on Earth were not
gravity-induced, but rather were caused by surface tension. Other materials
processing experiments proved that microgravity was an ideal environment for
determining the diffusion coefficient of liquid metals—a measure of how
metals diffuse through each other.146
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Spacelab 1 carried instruments to make observations in the ultraviolet and
X-radiation portions of the electromagnetic spectrum and contributed to knowl-
edge of astronomy and solar physics. The Very Wide Field camera, which could
survey a 60-degree field of view, made 48 photographic images of 10 astro-
nomical objects, and returned excellent images of stellar clouds in the ultravio-
let range. The Far Ultraviolet Space Telescope (FAUST) experienced problems
with fogged film and overexposure, but scientists expected that equipment
modifications would yield promising results on future flights. Because the back-
ground level of cosmic ray activity in space was lower than anticipated,
X-radiation data collection surpassed expectations; the astrophysics experiments
aboard Spacelab 1 included 200 hours of accumulated X-ray data. NASA and
ESA instruments designed to measure energy output of the Sun also yielded
promising results.147

The scientist-astronauts aboard Spacelab 1 served as subjects for life science
experiments, several of which sought to evaluate the response of the human
vestibular system, vision, and reflexes to microgravity. The vestibular system,
which is located in the inner ear, controls balance and orientation. Experiments
found a relationship between balance and eye movements, and provided data
on the effect of head movements on motion sickness. These and other experi-
ments helped evaluate the adjustment of the sensory motor system to
microgravity, the ability of people to estimate mass in space, and the effect of
microgravity on muscle mass and blood.148

The flow of data from Spacelab generated excitement on the ground even
before the Shuttle returned to Earth. By the time the mission ended when the
Shuttle landed at Edwards Air Force Base in California, Mission Manager Craft
could report that the mission had accumulated 20 million pictures and 2 trillion
bits of data.149

The mission achieved most of its goals, and Samuel Keller, deputy associate
administrator for Space Science and Applications, deemed Spacelab “an un-
qualified success.” Chappell considered the flight a “very successful merger of
manned space flight and space science.” The crew accomplished all systems
verification objectives, with only minor anomalies. Several months later,
Chappell and his ESA counterpart Karl Knott reported that the mission had
achieved 80 percent or more of its objectives in all but atmospheric physics and
Earth observations (which achieved 65 percent). Spacelab proved its viability
for research in all five disciplines investigated.150
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In the months follow-
ing the first Spacelab
mission, NASA re-
aligned the Shuttle
payload schedule. Be-
cause of changes in
Defense Department
Shuttle requirements,
redesign of the instru-
ment pointing system
required for Spacelab
2, problems related to
the satellite tracking
system, and Shuttle-
related delays, Head-
quarters moved the
Spacelab 3 mission
ahead of Spacelab 2.

Spacelab 3 rack/floor installation at KSC in
May 1984.

Spacelab 3, NASA’s first dedicated mission, concentrated on the acquisition of
scientific data with a focus on microgravity rather than a wide range of disci-
plines. Again, Marshall provided management of mission development and
operation; J. W. Cremin served as mission manager, George H. Fichtl as mis-
sion scientist. The mission, which flew in the orbiter Challenger from 29 April
to 6 May 1985, included experiments in materials science, life sciences, and
fluid mechanics, and carried out atmospheric and astronomical observations. A
Marshall ground control team managed the mission from JSC’s POCC, and
scientists stationed in rooms adjacent to the POCC had opportunities to confer
directly with mission and payload specialists aboard Spacelab.

By maintaining a stable attitude for the six-day experimentation period, the
crew established an ideal setting for microgravity research and developed meth-
ods “to provide the best low-gravity environment achievable from this system.”
Materials science experiments focused on crystal growth, testing ways to grow
more homogeneous crystals by reducing the effect of gravity as a means to
produce crystals that might be used for applications such as Earth resources
surveys, medical diagnostics, and infrared astronomy. The fluid dynamics ex-
periments were the first controlled experiments on free-floating drops, thus
providing an opportunity to test theoretical predictions without the acoustic
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forces that impact such experiments on Earth. Two monkeys and 24 rats
accompanied the crew into space to assist in life science experiments, and on
return to Earth the rats demonstrated loss of muscle, bone loss mass, and other
data that researchers said “may well be the most significant contribution on
biological systems in space ever gained from a single mission.”

The mission’s atmospheric observations gathered more data on trace elements
in the upper atmosphere. Spacelab 3 recorded the first observations of the South-
ern Hemisphere aurora from a lateral perspective; previous observations had
been only from Earth or from satellites in a higher orbit. The mission’s most
successful astrophysical experiments focused on low-energy cosmic-ray
observations.151

After repair of a problem with the Shuttle main engine, Spacelab 2 launched on
29 July, three months after Spacelab 3. The delay in launch provided opportu-
nity for one of the experimenters to rework hardware, and showed the range of
Marshall mission support. The Jet Propulsion Laboratory planned an experi-
ment to test the behavior in space of superfluid helium, which they hoped could
be used as a coolant for infrared telescopes. Mission Manager Roy Lester and
other Marshall resident personnel at the Cape facilitated repairs that enabled
the experiment to fly successfully. They helped rebuild and test an essential
vacuum pump and coordinated trouble-shooting between the Marshall Center
and KSC. Personnel responsible for the Infrared Telescope took time from ser-
vicing their own equipment to assist JPL’s experimenters.152

Shutdown of a main engine late in ascent forced the Shuttle to orbit lower than
planned, but did not interrupt the experiment schedule. The troubled instru-
ment pointing system performed erratically, working best when relying on one
of the independent telescopes for alignment rather than its own optical sensor
package. Astronauts, directed by experts from Marshall’s Huntsville Opera-
tions Support Center, attempted to make repairs. At times the IPS worked per-
fectly, demonstrating the capability of the system once repairs could be made,
and the mission succeeded in gathering invaluable data about the Sun.153

Marshall’s work on Spacelab 2 won praise from one of its experimenters, who
suggested that the records set by the mission “will stand until the era of the
Space Station because no payload now under consideration matches the com-
plexity of SL–2, which tested the limits—of hardware, software, and people—
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everywhere in the system. The success we experimenters are now enjoying
was made possible because all of the people at MSFC associated with SL–2 did
their utmost to make it so.”154  The eight-day mission officially marked the
completion of the Spacelab development program. A German mission, Spacelab
D–1, flew in October; it was the last Spacelab mission before the Challenger
accident.

The hiatus on Shuttle flights following the Challenger accident interrupted
Spacelab as it did all NASA’s manned space flight programs. The Marshall-
managed Astro–1 mission in December 1990 was the first Spacelab mission to
fly after the return to flight. The Astro–1 payload featured four telescopes—
three Marshall ultraviolet instruments and Goddard’s Broad Band X-Ray Tele-
scope. Spacelab’s pallet-borne instrument pointing system aligned the telescopes
for observations of distant galaxy clusters, white dwarfs, binary stars, and
active galactic nuclei.

For Huntsville, the
Astro–1 mission marked
another milestone, the
first use of the new
Spacelab Mission Op-
erations Control facility.
No longer did the
Marshall team have to
travel to Houston’s
POCC to direct payload
operations. In the early
morning hours shortly
after launch on Decem-
ber 2, Mission Special-
ist Robert Parker opened
his communication lines
saying, “Huntsville, this is Astro,” marking the first time that there had been
direct communications between Huntsville and astronauts in space.155

Like most of NASA’s post-Apollo Programs, Spacelab was plagued by budget
problems from its inception, and forced the Agency and its European partner to
confront the question of whether space development programs can be designed

Marshall Spacelab Mission Operations Control
facility during Astro–1 mission in December 1990.



464

POWER TO EXPLORE: HISTORY OF MSFC

to cost. Inevitably tight money led to delays, but concurrent delays in the Shuttle
program lessened their impact. The problems that plagued Spacelab develop-
ment traced back to tight budgets, and successful completion of the system
testified to Marshall’s accomplishment under trying circumstances. Program
Manager Lord praised Marshall as “an effective and responsible Lead Cen-
ter.”156  Ultimately Spacelab proved to be one of NASA’s workhorses, and Lee’s
successful management of the program at Marshall paved the way for his selec-
tion as Center Director after J.R. Thompson.

Spacelab anticipated Space Station. Delays in Space Station development made
Spacelab all the more valuable as a platform for space science research into the
1990s. Like Spacelab, station would be undertaken as an international partner-
ship, and both ESA and NASA entered the latter program having learned their
own lessons from Spacelab, determined not to repeat the same mistakes.157

If Spacelab benefited from Marshall’s contributions as Lead Center, the Center
also gained from its management of the project. The Marshall Center emerged
from Spacelab development more diversified in terms of technical capabilities,
and with experience in science operations, international relations, systems in-
tegration, systems management, payload integration, and space science. By the
mid 1980s, Spacelab helped expand the Center’s expertise to the point that no
other NASA field Center could match the range of Marshall’s experience.
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